COMMITTEE SCHEDULE

FOR THE
OAKLEY GENERATING STATION POWER PLANT PROJECT
(09-AFC-4)
DATE EVENT
September 23, 2009 AFC Data Adequate

November 9, 2009

Site Visit and Informational Hearing

December 21, 2009

Data Response and Issue Resolution Workshop

December 29, 2009

Staff files data request set 2 (if necessary)

December 30, 2009

Local, State, and Federal Agency Draft Determinations, including Air District's
Preliminary Determination of Compliance (PDOC) filed

January 6, 2010 and every five
(5) weeks thereafter until the FSA
is filed

Parties file Status Reports

January 15, 2010

Applicant Files Data Responses required by Staff to complete its preliminary
analysis

February 19, 2010

Staff publishes Preliminary Staff Assessment (PSA)

Mid March, 2010

Staff conducts PSA workshop

March 19, 2010

Local, State, and Federal Agency Final Comments and Determinations, including
Air District’s Final DOC filed

4 — 5 weeks after PSA published

Committee Conference

April 19, 2010

Staff publishes Final Staff Assessment (FSA)

Late April, 2010

Staff conducts FSA workshop

FSA + 4 weeks Applicant’s opening testimony and preliminary identification of contested issues
filed and served

FSA + 6 weeks Staff and other parties file and serve opening testimony (other than FSA/FEIS)
and Prehearing Conference Statements; Applicant files Prehearing Conference
Statement

FSA + 7 weeks All parties file rebuttal testimony

FSA + 7 weeks Prehearing Conference

FSA + 8 weeks Evidentiary Hearings

3 weeks after
Evidentiary Hearings close

Post Hearing Briefs filed*

6 - 7 weeks after
Evidentiary Hearings close

Presiding Member's Proposed Decision (PMPD) issued for 30-day comment
period

Approx. 25 days after

PMPD comment hearing

PMPD issued
35 days after Revised PMPD issued* for 15-day (30 days if significant environmental
PMPD issued information added) review period*

To be determined

Energy Commission Final Decision Adoption Hearing

* if necessary

Issued: November 23, 2009




